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Dear Ms. Dortch:

As required by its GSM Consent Decree,1 AT&T Wireless Services, Inc.
(�AWS�) hereby submits this Supplemental Report on its progress and compliance with
the November 30, 2003 GSM Phase II E911 benchmarks.

Pursuant to paragraphs 9(a)(6) and 9(a)(7) of the GSM Consent Decree, AWS was
required, by November 30, 2003, to provide its Phase II solution to 100% of the PSAP�s
coverage area for any valid PSAP requests received on or before September 30, 2002,
and to 50% of the PSAP�s coverage area for any valid PSAP requests received after
September 30, 2002, but on or before April 30, 2003.2

As of November 30, 2003, with the exception of one PSAP,3 AWS has either
integrated Phase II service to 100% of the relevant coverage area or population for any
PSAP who requested Phase II service on or before September 30, 2002, or it has reached
an agreement with the PSAP for a different integration deadline.  Similarly, as of

                                                
1

AT&T Wireless Services, Inc., File No. EB-02-TS-018, NAL/Acct. No. 200232100002, FRN
0003-7665-32, Order, FCC 02-283 (rel. Oct. 9, 2002) (�GSM Consent Decree�).

2
GSM Consent Decree, ¶¶ 9(a)(6), 9(a)(7).

3 Marshall County, IN, for which there was a LEC delay that has now been resolved.
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November 30, 2003, for all PSAPs who requested Phase II service after September 30,
2002, but on or before April 30, 2003, AWS has either integrated Phase II service to at
least 50 percent of the relevant coverage area or population or it has reached an
agreement with the PSAP for a different integration deadline.4

A copy of this Report is being filed with the Chief of the Enforcement Bureau, the
Chief of the Wireless Telecommunications Bureau, and the Executive Directors and
Counsels of APCO, NENA, and NASNA, as well as the other staff listed below.  If you
have any questions, please contact the undersigned.

Sincerely,

/s/ Douglas I. Brandon

Douglas I. Brandon

cc: David H. Solomon, Chief, Enforcement Bureau
John B. Muleta, Chief, Wireless Telecommunications Bureau
John Ramsey, Executive Director, APCO
Robert M. Gurss, Counsel, APCO
Terry Peters, Executive Director, NENA
James R. Hobson, Counsel, NENA
Evelyn Bailey, President, NASNA

Sheryl Wilkerson
Jennifer Manner
Paul Margie
Samuel Feder
Barry Ohlson

Catherine Seidel
Blaise Scinto
Patrick Forster

Jennifer Tomchin
Lisa Fowlkes
Kathryn Berthot

                                                
4 AWS and New York City have mutually agreed to a revised integration schedule for AWS� Phase
II deployment in New York City.  AWS has deployed its Phase II GSM equipment and completed all PSAP
integration testing in Staten Island, Brooklyn, and Queens.  Per the agreement, AWS will go Phase II live
in those three boroughs upon receipt of a final directive from the PSAP.


